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EWR - Newark Liberty International Airport (Activities)
Provide Special Authorization CAT II - EWR RWY 4L 09/28/2009 - 09/20/2012

Project Initiative Description Status Start Finish

Special Authorization CAT II
Checklists

FAA review and complete
activities in preparation of
publication development. 1000
hr burn in for NAVAIDS
equipment begins and
development of local
procedures and agreements
with PANYNJ are initiated.

Checklists will be issued in
October to coincide with the
commissioning of the 4L
NAVAIDS. Localizer Burn in
scheduled to begin upon
commissioning and expected to
be complete by Dec. 19, 2011.

10/31/2011 02/06/2012 

Provide Special Authorization
CAT II Capability for Runway 4L

Special Authorization for CAT II
Arrival on CAT I Equipment on
RWY 4L

Procedure is scheduled for
publication on Sept. 20, 2012.
PANYNJ currently upgrading
NAVAIDS and commissioning
scheduled for October 31, 2011.

09/28/2009
A 09/20/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

